



SPECIAL PURPOSE LOCAL OPTION SALES TAX PROGRAM • FISCAL YEAR 2024

Colquitt County Board of Education Moultrie, Georgia

Compliance and Performance Audit Report

Greg S. Griffin | State Auditor



DOAA

Georgia Department
of Audits & Accounts

Colquitt County Board of Education

Table of Contents

Audit Summary and Introduction.....	1
Audit Objectives.....	2
Audit Scope and Methodology.....	3
Audit Results.....	4
Communication of Audit Findings and Recommendations and Closing.....	5
Closing.....	6



Mr. Daniel Chappuis, Superintendent and Members of the
Colquitt County Board of Education

Ladies and Gentlemen

We have audited the Special Purpose Local Option Sales Tax (SPLOST) records and operations of the Colquitt County Board of Education (School District) for the year ended June 30, 2024. Management of the School District is responsible for the School District's compliance with the specified requirements. Our responsibility is to determine the School District's compliance with the specified requirements based on our audit objectives.

Audit Summary

Our performance audit of the School District's Special Purpose Local Option Sales Tax (SPLOST) for the fiscal year ended June 30, 2024 found the following:

- The School District has appropriately designed internal control procedures over the SPLOST expenditure transaction cycle and those controls have been placed into operation and are being followed.
- The School District has spent the SPLOST funds in accordance with O.C.G.A. §20-2-491 and the SPLOST resolutions passed March 1, 2016, and March 21, 2023 by the voters of Colquitt County.

Introduction

Georgia Code Section §20-2-491 requires public school systems to obtain continuing performance audits for expenditure of sales tax for capital outlays if the tax generates \$5 million or more annually. The independent performance audit shall:

1. Include a goal of ensuring, to the maximum extent possible, that the tax funds are expended efficiently and economically so as to ensure that the School District receives maximum benefit from the dollars collected.
2. Provide for issuance of periodic reports, not less than once annually, with respect to the extent to which tax funds are expended efficiently and economically as described in item 1 above.
3. Provide for issuance of periodic public recommendations, not less than annually for improvements in meeting the goal specified in item 1 above.

The Special Purpose Local Option Sales Tax (SPLOST) is a referendum voted and approved by the Colquitt County voters in which one percent is added to the local sales tax for the purpose of funding building and renovation projects that would otherwise require financing through increased property taxes. SPLOST funds are also available for retiring general obligation bond debts incurred with respect only to capital outlay projects and to issue new general obligation bonds for specific capital outlay projects.

The School District works under the direction of the School Board and its superintendent. Projects selected for SPLOST funding are approved by the School Board. During fiscal years 2016 and 2023, the SPLOST V and SPLOST VI referendums were passed by the voters of Colquitt County. The maximum amount approved to be raised from the SPLOST V and SPLOST VI referendums are \$34,000,000.00 and \$45,000,000.00, respectively. SPLOST V funds will be used for the following purposes as outlined in the referendum:

“acquiring, constructing, repairing, improving, renovating, adding to, extending, upgrading, furnishing and equipping school buildings and support facilities in the Colquitt County School District useful or desirable in connection therewith, including acquiring any necessary property therefore, both real and personal, specifically including, but not limited to, the following: (1) renovating and improving Odom Elementary School; (2) renovating and improving Doerun Elementary School; (3) acquiring safety and security equipment, instructional and administrative materials and technology, textbooks and textbook related materials, including e-books, buses, vehicles, transportation equipment, and band and music equipment; (4) renovating, improving, and adding to Colquitt County High School, including acquiring special education facilities and administrative offices; (5) demolition, site work and renovations to existing school sites and facilities; (6) adding to, improving, and renovating physical education and athletic facilities; (7) paying previously incurred general obligation debt, or lease purchase or installment agreement payments; and/or (8) paying expenses incident to accomplishing the foregoing”

SPLOST VI will be used for the following purposes as outlined in the referendum:

“acquiring, constructing, repairing, improving, renovating, adding to, extending, upgrading, furnishing, and/or equipping school buildings, athletic and support facilities, and/or infrastructure in the Colquitt County School District useful or desirable in connection therewith, including acquiring any necessary property therefore, both real and personal, specifically including, but not limited to, the following: (1) acquiring, constructing, equipping, and furnishing a new agricultural education facility and canning plant; (2) acquiring safety and security equipment, instructional and administrative materials and technology, textbooks and textbook related materials, including e-books, buses, vehicles, transportation equipment, and band, athletic, and music equipment; (3) renovating, improving, and/or adding to Willie J. Williams Middle School, C.A. Gray Junior High School, and/or Colquitt County High School, including adding new classrooms; (4) demolition, site work, and/or renovations to existing school sites and facilities; (5) acquiring, construction, adding to, improving, furnishing, equipping, and/or renovating physical education and athletic facilities; (6) paying previously incurred general obligation debt, revenue bond debt (specifically including the South Georgia Governmental Services Authority Revenue Bonds (Colquitt County School District Projects), Series 2021), and/or lease purchase or installment agreement payments; and/or (7) paying expenses incident to accomplishing the foregoing”

Audit Objectives

The overall objective of the performance audit was to evaluate whether the tax funds are expended efficiently and economically so that the School District is receiving the maximum benefit from the dollars collected. The specific audit objectives were:

- Determine whether the schedule of projects adheres to the approved resolutions adopted by the School District.

- Determine if SPLOST funds were spent in accordance with the SPLOST Resolutions passed on March 1, 2016, and March 21, 2023.
- Determine whether there is an effective means of monitoring program performance within a projected timeline, to evaluate the validity of expenditures, and to evaluate the timely completion of each project.
- Provide for the issuance of periodic reports at least annually with respect to the extent to which expenditures are meeting the goals described in O.C.G.A. §20-2-491.
- Provide for the issuance of periodic public recommendations at least annually for improvements in meeting the goals described in O.C.G.A. §20-2-491.
- Determine whether the management of the School District is following Board approved procurement policies and procedures and ensuring to the maximum extent possible that the tax funds are expended efficiently and economically.
- Determine that all SPLOST revenue is properly recorded.

Audit Scope and Methodology

We were engaged to conduct a performance audit of the SPLOST program. The audit focused on the School District's compliance with state and local laws and mandates and the receipts and expenditure of sales tax proceeds for allowable SPLOST purposes. This audit covers the year of the SPLOST program from July 1, 2023 to June 30, 2024. From a listing of disbursements made during the specified time frame, we tested 63 individually significant items totaling \$13,684,939.27. In addition, of the remaining population we sampled 10 of 99 items totaling \$165,377.97. In total, we tested \$13,850,317.24 or 92.32% of the total SPLOST disbursements for the audit period. Furthermore, all debt payments in the total amount of \$4,673,350.30 were verified to supporting documentation.

We conducted this performance audit in accordance with generally accepted government auditing standards. Those standards require that we plan and perform the audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions based on our audit objectives. We believe that the evidence obtained provides a reasonable basis for our findings and conclusions based on our audit objectives.

Planning

Prior to conducting the audit, we determined mutual expectations in performing the engagement and meeting timelines. We discussed policies and procedures, methodologies, and other relevant aspects of the School District's SPLOST program with relevant staff. We requested various schedules from the School District's staff and discussed with them the date the fieldwork was expected to begin.

Preliminary Analytical Review

The preliminary analytical review (PAR) provided direction to our audit approach. In this analysis, we developed expectations related to projects, program documentation, key personnel, program organization, and account balances and relationships among those account balances. During the audit, tests were designed to confirm the expectations developed during our PAR. We also performed a PAR to analyze the laws governing SPLOST funds and to identify in advance the critical audit risk areas.

Risk Assessment

Our audit approach is risk-based, whereby we assess risk for each identified objective. Depending on the risk assessment, we performed substantive or analytical procedures, or a combination of both, to test the related objectives. These assessments were made during the planning process and throughout the engagement.

Understanding the Control Environment and Test Key Controls

We examined the School District's internal controls related to the SPLOST program, focusing on formulating comments and suggestions for improving operations. We used a discussion memorandum format to document the relevant accounting cycles and processes from start to finish. Utilizing our understanding of the control environment, we walked through certain internal controls to provide further support for the audit.

Preparation of a Tailored Audit Program

Based upon preliminary analytical review, control documentation and walk-through procedures, audit programs were designed in order for conclusions to be reached for each audit objective.

Audit Results

Based on the results of our audit, we conclude that the Colquitt County School District's SPLOST program is operating in compliance with all applicable laws and regulations and the referendums approved by the County's citizens. The following are the specific results of our audit:

Objective #1: Determine whether the schedule of projects adheres to the approved resolutions adopted by the School District.

Procedures: We obtained and reviewed a copy of the Resolutions approved by the Board of Education of the School District and the voters of the county which outlines eligible expenditures from SPLOST proceeds. We verified that the list of SPLOST projects provided by the School District agreed to those stated in the resolutions.

Results: We found no exceptions as a result of these procedures.

Objective #2: Determine if SPLOST funds were spent in accordance with SPLOST Resolutions passed on March 1, 2016, and March 21, 2023.

Procedures: We obtained a copy of the SPLOST Resolutions as approved by the Board of Education of the School District and the voters of the county. Using a listing of disbursements for the test period, we tested 63 individually significant items and a nonstatistical random sample of 10 of the remaining 99 items and verified all debt payments in order to ensure that spending of SPLOST funding was compliant with the approved activity in the resolutions. We tested each transaction to supporting documentation such as vendor invoices.

Results: We found no exceptions as a result of these procedures.

Objective #3: Determine whether there is an effective means of monitoring program performance within a projected timeline, to evaluate the validity of expenditures, and to evaluate the timely completion of each project.

Procedures: We obtained an understanding of the monitoring and budget procedures and how the School District ensures projects are completed within project specifications, timelines, and approved budgets. We tested 63 individually significant items and a nonstatistical random sample of 10 of the remaining 99 items and verified all debt payments to ensure that the School District has policies and procedures in place to ensure that expenditures are properly approved by an individual who reviews the work to ensure that invoices submitted are valid in regard to work completed and appropriate for the SPLOST projects.

Results: We found no exceptions as a result of these procedures.

Objective #4: Provide for the issuance of periodic reports at least annually with respect to the extent to which expenditures are meeting the goals described in O.C.G.A. §20-2-491.

Procedures: We obtained and reviewed the prior year performance audit report to determine if this objective was met in the previous year. In addition, this objective is being met by the publication of this report for the current year.

Results: We found no exceptions as a result of these procedures.

Objective #5: Provide for the issuance of public recommendations at least annually for improvements in meeting the goals described in O.C.G.A. §20-2-491.

Procedures: We obtained and reviewed the prior year performance audit report to determine this objective was met in the previous year. In addition, this objective is being met by the publication of this report for the current year.

Results: We found no exceptions as a result of these procedures.

Objective #6: Determine whether management of the School District is following Board approved procurement policies and procedures and ensuring to the maximum extent possible that the tax funds are expended efficiently and economically.

Procedures: We obtained a copy of the School District's procurement and bid policies, including construction contracts. We tested the procurement packages obtained to ensure all policies set in place by the School District are being followed. We tested 63 individually significant items and a nonstatistical random sample of 10 of the remaining 99 expenditures and verified all debt payments to ensure all policies set in place by the Board are being followed and SPLOST funds were spent efficiently and economically.

We reviewed board minutes for any new construction contracts and obtained bid documentation for any SPLOST related construction activity to ensure Board policy is being followed.

Results: We found no exceptions as a result of these procedures.

Objective #7: Determine that all SPLOST revenue is properly recorded.

Procedures: We confirmed with the Georgia Department of Revenue the amounts collected for and remitted to the School District.

Results: We found no exceptions as a result of these procedures.

School District Response: Colquitt County Board of Education agrees with the report.

Communication of Audit Findings and Recommendations

No matters were reported.

Closing

This report is intended solely for the information and use of the Board and management of the School District and is not intended to be, and should not be, used by anyone other than these specified parties.

Respectfully submitted,

A handwritten signature in black ink, appearing to read "Greg S. Griffin". The signature is fluid and cursive, with a long horizontal stroke at the end.

Greg S. Griffin
State Auditor

September 22, 2025